

Michael Hilario

April 8, 2010

IMD485

Switcheroo Working Timeline

Week 1 - Create staging area. Create some redesign comps.

Week 2 - Get redesign comp critique from faculty advisors. Create xhtml/css markup placeholders. If time, start add/remove item catalog coding.

Week 3 - Finish up add/remove item catalog code. Finish registration system w/ college e-mail checking system. If time, start book swap coding.

Week 4 - Finish book swap coding. If time, implement redesign to site. Fix bugs.

Week 5 - Finish implementing redesign. Fix bugs. Have beta testing site prepared.

Week 6 - Start implementing changes/suggestions from beta testing. If time, start private messaging system.

Week 7 – Keep working on private messaging system. If finished, start wishlist.

Week 8 – Finish private messaging system. If time, create wishlist system.

Week 9 – Finish wishlist system. Update process book.

Week 10 – Fix all bugs. Have site ready for launch.

Extras to add if time allows:

- jQuery automated clickable carousel slideshow
- buy new/used book shopping system
- extra member profile information
- fake ads
- more TBA/TBD?